
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 069  
  Date: 2014-11-25  

  Day:  Tuesday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy Noon: cloudy 3:00 pm:  cloudy 

 Temperature:   7:30 am:   55° Noon: 61° 3:00 pm:  58°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

Earthwork 

1 

1 

0 

1 

0 

0 

0 

0 

0 

0 

4 

4 

0 

5 

0 

5 

5 

0 

6 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
1 0 1 2 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 1 0 1 2 

 
07 31 00 

Meadows 

Construction  

Synthetic Slate 

Shingles 
1 0 2 3 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

Total:    6 0 17 23 

 
 

DAILY REPORT 

Activities Today: 

1) Masons: washing down the west elevation; cutting out mortar joints on the east elevation; bricking in window sills along the 

north elevation; pointing on the west elevation of the north wing 

2) Demo: continuing trenching operations in the basement 

3) Carpenter: continuing with the LVL installation for the first floor framing 

4) Plumber: continuing with drain pipe installation 

5) Abatement: working on abating the basement windows 

6) Roofer: working on the ridge of the main building 

  

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing mason cutting out mortar joints 

on the east elevation of the north wing. 

 

Photo showing a mason pointing the brick band 

on the west elevation of the north wing. 

 

Photo showing masons prepping the window 

openings for stone sill installation. 

 

Photo showing a stone sill in place. 



 

Photo showing a mason washing down the west 

elevation. 

 

Photo showing a worker notching out the 

masonry for the installation of first floor 

framing. 

 

Photo showing workmen continuing with the 

trenching operations. 

 

Photo showing the drain pipe tie-in to the sewer 

line (blue pipe) from the building (black pipe).  

This was inspected by the plumbing inspector 

and approved. 



 

Photo showing piping in place in a trench. 

 

Photo showing more piping in place. 

 

Photo showing trenches ready for plumbing. 

 

Photo showing abatement crew removing 

basement windows. 



 

Photo showing roofers working on the ridge of 

the main roof. 

 


